

 **AIA** Document G802™ – 2007

Amendment to the Professional Services Agreement

Amendment Number: 004
Amendment Date: April 11, 2014

TO: Mr. Robert N. Griffith, Superintendent
(Owner or Owner's Representative)

In accordance with the Agreement dated: February 01, 2013

BETWEEN the Owner:
(Name and address)
Summersville Union High School District
17555 Tuolumne Rd
Tuolumne, CA 95379

and the Architect:
(Name and address)
Bunton Clifford Associates, Inc. dba BCA Architects
505 South Market Street
San Jose, CA 95113

for the Project:
(Name and address)
Summersville Union High School Modernizations - Increment 4: Concrete Bleachers
17555 Tuolumne Rd
Tuolumne, CA 95379

Authorization is requested
 to proceed with Additional Services.
 to incur additional Reimbursable Expenses.

As follows:
Increment 4 Concrete Bleachers.

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:

Lump Sum Fee: (no BCA fee or BCA mark-up)	
1. Verde Design (Sports Consultant):	\$42,200
2. Biggs Cardosa (Structural Engineer):	\$30,000
3. NorthStar (Civil Engineer):	\$519 (net fee increase)
a. Credit for Civil Phase 3 Phase 3 Agriculture Scope not performed =	< \$7,986 >
b. Add for Increment 4: Concrete Bleachers =	\$8,505
TOTAL LUMP SUM FEE INCREASE:	\$72,719

Time:
Schedule to be confirmed in meeting with District and contractor the week of 4/14/14.

- Attachments:
- District 4/4/14 approval letters for Verde and Biggs Cardosa fees
 - District 4/8/14 approval email for NorthStar net fee increase
 - Verde fee proposal dated 3/21/14

- Biggs Cardosa fee proposal dated 3/26/14
- NorthStar fee adjustment confirmation dated 4/4/14
- NorthStar Change Order No. 1 - REVISED dated 4/4/14

SUBMITTED BY:

(Signature)

James E. Moore IV, Architect, LEED AP, Vice
President, Studio Principal

(Printed name and title)

(Date)

AGREED TO:

Robert N. Griffith

(Signature)

Robert N. Griffith, Superintendent

(Printed name and title)

4-14-14

(Date)