

July 3, 2014

VIA E-MAIL
rgriffith@summbears.k12.ca.us

Mr. Robert Griffith
Superintendent
Summerville Union High School District
17555 Tuolumne Road
Tuolumne, CA 95379

**Re: SUHSD Summerville High School Modernization
Amendment to the Professional Services Agreement 006 for additional services.
BCA Project Number 12018**

Dear Robert,

Attached, for your review and approval, is BCA's Amendment to the Professional Services Agreement Number 006 for additional services, as follows:

1. Incorporate discuss and shot put back into Increment #1 stadium field.
2. Prepare change documents
3. Gain DSA Approval
4. Review Contractor Price Quote
5. Construction Administration
6. Close out

Total Lump Sum Fee per enclosed fee worksheet \$6,763.00

See attached proposal from Verde dated June 27, 2014.

Enclosed for your review and approval are two original Amendments. Please sign both originals and return them to our office. Upon receipt of both documents, we will forward one fully executed original to you for your records.

Please feel free to contact us with any questions.

Sincerely,
BCA Architects



Paul C. Bunton, AIA
President

Attachments: AIA Amendment to the Professional Services Agreement 006
 Fee worksheet dated 6/27/14
 Verde Design fee proposal dated 6/27/14

cc: James E. Moore IV, BCA Vice President / Studio Principal
Mark Damrel, BCA Project Manager
BCA Project File No.: 12018 3.0 Contracts

 **AIA**® Document G802™ – 2007

Amendment to the Professional Services Agreement

Amendment Number: 006

Issued July 3, 2014

TO: Robert Griffith
(Owner or Owner's Representative)

In accordance with the Agreement dated: February 01, 2013

BETWEEN the Owner:
(Name and address)
Summerville Union High School District
17555 Tuolumne Road
Tuolumne, CA 95379

and the Architect:
(Name and address)
Bunton Clifford Associates, Inc. dba BCA Architects
505 South Market Street
San Jose, CA 95113

for the Project:
(Name and address)
SUHSD Summerville High School Modernization
17555 Tuolumne Rd
Tuolumne, CA 95379

Authorization is requested
 to proceed with Additional Services.
 to incur additional Reimbursable Expenses.

As follows:

Additional Landscape Engineering Services:

1. Incorporate discuss and shot put back into Increment #1 stadium field.
2. Prepare change documents
3. Gain DSA Approval
4. Review Contractor Price Quote
5. Construction Administration
6. Close out

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
Total Lump Sum Fee: \$6,763.00

Time:

SUBMITTED BY:

AGREED TO:

(Signature)

James E. Moore IV, Architect, LEED AP, Vice
President, Studio Principal

(Printed name and title)

(Signature)

Robert Griffith, Superintendent

(Printed name and title)

(Date)

(Date)



LUMP SUM FEE

Summerville USD/ Summerville HS Increment #1
Summerville, CA

ASA 006: add back discuss and shot put to Increment #1 stadium field

TASK	Principal Architect \$ 225.00 /hr		Project Manager \$ 125.00 /hr		Project Admin IV and V \$ 80.00 /hr		Project Consultants Actual Fee + 15%		TOTAL
	NO. HOURS	TOTAL	NO. HOURS	TOTAL	NO. HOURS	TOTAL	PROPOSAL	TOTAL	
	Project Administration	0.25	\$ 56.25	2	\$ 250.00	1	\$ 80.00		
Construction Documents	0.25	\$ 56.25	2	\$ 250.00	1	\$ 80.00			\$386
Agency Approval	0.25	\$ 56.25	2	\$ 250.00	1	\$ 80.00			\$386
Review Contractor Proposal		\$ -	1	\$ 125.00	1	\$ 80.00			\$205
Construction Admin		\$ -	2	\$ 250.00	1	\$ 80.00			\$330
Close Out		\$ -	1	\$ 125.00	1	\$ 80.00			\$205
ESTIMATED CONSULTANT FEES									
Verde Design							\$ 3,950	\$ 4,543	\$4,543
SUB TOTAL OF PROFESSIONAL FEES									
	0.75	\$ 168.75	10	\$ 1,250.00	6	\$ 480.00	\$ 3,950	\$ 4,543	\$6,441
Direct Project Expense									\$322
TOTAL									\$6,763



VERDE DESIGN

2455 The Alameda, Suite 200

Santa Clara, CA 95050

t 408.985.7200 f 408.985.7260

www.verdedesigninc.com

June 27, 2014

Mark Damrel
BCA Architects
505 South Market St.
San Jose, CA 95113

RE: Summerville High School Athletic Improvements Project
Request for Additional Services – Throwing Events Project Ref. No. 1217303

Dear Mark,

Per direction provide by BCA and the District on the modifications to the DSA approved drawings as noted below, Verde Design respectfully submits this additional service request for making revisions for the track and field project. It is our understanding that these revisions were requested by the District. The additions will include the inclusion of discus and shot put throwing events at the track area. This redesign will necessitate grading, drainage, layout and material changes, along with some additional project detailing. Work will include a preliminary review for BCA and the District to review and approve, and then a final stamped set of drawings will be sent to BCA for DSA submission for approval. No additional on-site project meetings are included in this additional service as we feel this work can be coordinated with a conference call and electronic communication

For this additional work, Verde Design respectfully submits a lump sum fee of **\$3,950**. If this proposal meets your approval, please sign and return one signed copy to our office. Thank you.

Sincerely,
Verde Design Inc.

BCA Architects

Devin Conway, PE
Principal

Approved: _____ Date: _____

cc: Verde Design, Inc. Distribution