



AIA[®] Document G802[™] – 2007

Amendment to the Professional Services Agreement

Amendment Number: 005
Issued May 9, 2014

TO: Robert Griffith
(Owner or Owner's Representative)

In accordance with the Agreement dated: February 01, 2013

BETWEEN the Owner:
(Name and address)
Summerville Union High School District
17555 Tuolumne Road
Tuolumne, CA 95379

and the Architect:
(Name and address)
Bunton Clifford Associates, Inc. dba BCA Architects
505 South Market Street
San Jose, CA 95113

for the Project:
(Name and address)
SUHSD Summerville High School Modernization
17555 Tuolumne Rd
Tuolumne, CA 95379

Authorization is requested
 to proceed with Additional Services.
 to incur additional Reimbursable Expenses.

As follows:

- 1) Revise Inc #1 electrical site plan to coordinate with concrete bleacher and press box layout
- 2) Provide Inc #4 DSA package of drawings and specs for review, approval and bidding
- 3) Provide power and lighting design for conventionally framed press box; original press box was to be modular by bleacher manufacturer
- 4) Inc #4 construction schedule will be the same as Inc #1 and construction administration services will be performed under Inc #1.

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
Lump Sum Fee: \$4,500.00

Time:

SUBMITTED BY:

(Signature)

James E. Moore IV, Architect, LEED AP, Vice
President, Studio Principal

(Printed name and title)

(Date)

AGREED TO:

Robert H. Griffith
(Signature)

Robert Griffith, Superintendent

(Printed name and title)

MAY 15, 2014
(Date)

BOARD APPROVALS

MAY 14, 2014 (4-1)

ADDITIONAL SERVICE CONFIRMATION

Project Name Summerville HS AT Project Number BG 05 Date 5-08-14
Project Location 213175
Client BCA/ Mark Damrel Client Project Number 12018
Inc 4 - Press box and concrete bleacher

Request is hereby confirmed for ALFA TECH, Inc. to perform the following services:

Original or Master Agreement (if any), dated:

Services not included (this list is not exhaustive):

Fees and Basis: **\$4,500 design**

Reimbursable Expenses Included in Fee

Over and Above Fee

Services to begin:

Services projected to be completed no later than:

The undersigned agrees to provide services in accordance with terms listed above:
(Name/Title)

Jane Chen, Project Manager

ALFA TECH HAS PROCEEDED WITH THE WORK DESCRIBED HEREIN.

- Revise Inc 1 site plan to coordinate with concrete bleacher and press box layout.
- Provide Inc 4 DSA package of drawings and specs for review, approval and bidding.
- Provide press box power and lighting design.
- Inc 4 Construction schedule will be the same as Inc 1 and construction administration services will be performed under Inc 1.

PLEASE SIGN AND RETURN ONE COPY FOR OUR RECORDS OR ISSUE YOUR PURCHASE ORDER REFERENCING THIS PROPOSAL.

AGREED AND ACCEPTED:
BCA Architects

Name

Title

Date

\\fs1\apps\project\13 ADMIN\Project Management\AGRIASF 05-08-14 inc 4.doc



architecture
planning
interiors

May 9, 2014

VIA E-MAIL
rgriffith@summbears.k12.ca.us

Mr. Robert Griffith
Superintendent
Summerville Union High School District
17555 Tuolumne Road
Tuolumne, CA 95379

**Re: SUHSD Summerville High School Modernization
Amendment to the Professional Services Agreement 005 for additional Electrical
Engineering services.
BCA Project Number 12018**

Dear Robert,

Attached, for your review and approval, is BCA's Amendment to the Professional Services Agreement Number 005 for additional Electrical Engineering fees. See attached proposal from Alfa Tech dated May 8, 2014. Alfa Tech's additional service proposal includes pricing on the following items to be added to the project scope based on direction from the district:

- 1) Revise Inc #1 electrical site plan to coordinate with concrete bleacher and press box layout
- 2) Provide Inc #4 DSA package of drawings and specs for review, approval and bidding
- 3) Provide power and lighting design for conventionally framed press box; original press box was to be modular by bleacher manufacturer
- 4) Inc #4 construction schedule will be the same as Inc #1 and construction administration services will be performed under Inc #1.

Electrical Engineering (Items 1-4):	\$4,500.00
Total Lump Sum Fee	\$4,500.00

Enclosed for your review and approval are two original Amendments. Please sign both originals and return them to our office. Upon receipt of both documents, we will forward one fully executed original to you for your records.

Please feel free to contact us with any questions.

Sincerely,
BCA Architects

Paul C. Bunton, AIA

*Mr. Robert Griffith
Amendment 005
May 8, 2014
Page 2 of 2*

President

Attachments: AIA Amendment to the Professional Services Agreement 005, Alfa Tech proposal dated 5/8/14

cc: James E. Moore IV, BCA Vice President / Studio Principal
Mark Damrel, BCA Project Manager
BCA Project File No.: 12018 3.0 Contracts

BCA