



architecture
planning
interiors

PROPOSAL EVALUATION TRANSMITTAL PCO 005.1

Date: October 2, 2014
Sent via: Fax U.S. Mail UPS E-mail Hand
To: Robert Griffith **Project #:** 12018
Firm/Agency: SUHSD **Project Name:** Summerville High School Modernization
Address: 17555 Tuolumne Road **File No.:** 55-H2/ 02-113454
City, State, Zip Tuolumne, CA 95379 **CC:** REB Construction
From: Mark Damrel **Phone:** (408) 588-3819
Attachments: Mike Martin (IOR)

Date	Proposal No.	Description
09/16/14	PCO 005.1	Relocate flagpole base

BCA takes no exception to this proposal Please revise and resubmit this proposal per comments below

The proposal has been returned for the following reasons:

- Work is already included in contract for construction
- The quote is higher than industry standards
- Owner has elected not to proceed with additional work
- No back up documentation has been provided

Remarks:

Robert,
 BCA has reviewed REB's PCO 005.1, received by BCA on 10/1/14, in the amount of \$3,226.75. BCA understands that the 6 foot flag as located on the plans would have interfered with viewing the scoreboards from the spectators seating, so the flagpole location was changed after the contractor had already installed the flagpole base. BCA understands the District desires this item be processed as a change order.

BCA takes no exception to the scope of work and amount proposed.

Original GMP = \$3,149,969.50
 Plus PCO 001 = \$42,281.61
 Plus PCO 002 = \$15,143.49
 Plus PCO 004 = \$6,923.06
Plus PCO 005.1 = \$3,226.75
 Plus PCO 006 = \$3,109.92
 Plus PCO 007 = \$12,335.10
 Plus PCO 008 = \$1,980.56
Plus PCO 009 = \$6,943.09
 New GMP = \$3,241,913.08

Please give us a call or email if you have any questions or concerns. Please sign below and return 1 copy to BCA.

BCA Architects
partnering with clients to achieve excellence in design

san jose | san diego | orange county | los angeles | sacramento

www.BCAarchitects.com


10/1/2014



architecture
planning
interiors

PROPOSAL EVALUATION TRANSMITTAL PCO 005.1

Accepted as a GMP increase by the Summerville Union High School District:


Robert Griffith, Superintendent

Signed: Mark Damrel
Project Manager

BCA REASON CODE

- Agency Requirement
- Design Error
- Discovery Item
- Field Condition
- Inaccurate As-built Plans
- Owner Requested
- Value Added / Omission
- Value Engineering



California Contractors License # 509381
 23059 Coffill Road, Twain Harte, CA 95383
 209-586-5010 Fax: 209-586-5099

PROPOSED CHANGE ORDER # 005.1

Project: **Summerville Union High School** Date: **September 16, 2014**
 To: **BCA**
SUHS

Description of Change: Relocation of Flagpole, original design was too close to the scoreboard.

Per: Design Flaw see not to exceed price in PCO 005

Cost Effect for Change Order		Cost Change
Item	Description	
1)	Excavation of flagpole base, filling and compaction of old hole, 8' deep,	
	Excavation of new flagpole hole 9'x4', Concrete slurry around base	
	Equipment	\$800.00
	Labor 14 hours	\$1,190.00
	Operator 3.1 hours	\$360.00
	Concrete 5 yards \$110 per yard	\$550.00
	subtotal	\$2,900.00
P&GC	Profit and General Conditions	\$269.70
	SUBTOTAL w/ P/O	\$3,169.70
	Bond and Insurance	\$57.05
TOTAL	TOTAL PCO #005.1	\$3,226.75

Time Impact: **days**

NOTE :

Signature of Owner/Owner's Representative as noted authorizes the General Contractor to make the above listed changes including modifications to the Contract amount.

Print Name **Robert E Boyer**
 Signature _____
 General Contractor

Print Name **ROBERT N. GRIFFIN**
 Signature _____
 Owner/Owner's Representative

Date: **9/16/2014**

Date: **10-3-14**