



architecture
planning
interiors

PROPOSAL EVALUATION TRANSMITTAL PCO 006

Date: October 1, 2014
Sent via: Fax U.S. Mail UPS E-mail Hand
To: Robert Griffith **Project #:** 12018
Firm/Agency: SUHSD **Project Name:** Summerville High School Modernization
Address: 17555 Tuolumne Road **File No.:** 55-H2/ 02-113454
City, State, Zip: Tuolumne, CA 95379 **CC:** REB Construction
From: Mark Damrel **Mike Martin (IOR)**
Phone: (408) 588-3819

Attachments:

Date	Proposal No.	Description
09/30/14	PCO 006	<u>Increment #1 GMP increase for installing 1" water line and 2 electrical conduits stubbed out to future shade structure location from snack shack building.</u>

BCA takes no exception to this proposal Please revise and resubmit this proposal per comments below

The proposal has been returned for the following reasons:

- Work is already included in contract for construction
- The quote is higher than industry standards
- Owner has elected not to proceed with additional work
- No back up documentation has been provided

Remarks:

Robert,

BCA has reviewed REB's PCO 006 in the amount of \$3,109.92. Based on the scope of work covered under the change order we take no exception to the scope of work and amount proposed. We recommend that the District approve this proposal and increase the GMP to cover the cost of this District requested additional Increment #1 scope.

Original GMP = \$3,149,969.50
 Plus PCO 001 = \$42,281.61
 Plus PCO 002 = \$15,143.49
 Plus PCO 004 = \$6,923.06
Plus PCO 006 = \$3,109.92
 New GMP = \$3,217,427.58

Please give us a call or email if you have any questions or concerns. Please sign below and return 1 copy to BCA.

BCA Architects
partnering with clients to achieve excellence in design

san jose | san diego | orange county | los angeles | sacramento

www.BCAarchitects.com

10/1/2014



architecture
planning
interiors

PROPOSAL EVALUATION TRANSMITTAL PCO 006

Accepted by the Summerville Union High School District:


Robert Griffith, Superintendent

Signed: Mark Damrel
Project Manager

BCA REASON CODE

- Agency Requirement
- Design Error
- Discovery Item
- Field Condition
- Inaccurate As-built Plans
- Owner Requested
- Value Added / Omission
- Value Engineering



California Contractors License # 509381
 23059 Coffill Road, Twain Harte, CA 95383
 209-586-5010 Fax: 209-586-5099

PROPOSED CHANGE ORDER # 006

Project: **Summerville Union High School** Date: **September 16, 2014**
 To: **BCA**
SUHS

Description of Change: Water and electrical trench to new pavillion



Per: District's request for future shade structure

Cost Effect for Change Order		Cost Change
Item	Description	
1)	Adding 1" water line and 2 electrical conduits to future shade structure	
	Labor	\$1,245.00
	Sand	\$200.00
	Equipment	\$400.00
	Traffic boxes	\$800.00
	Pipe	\$150.00
	subtotal	\$2,795.00
P&GC	Profit and General Conditions	\$259.94
	SUBTOTAL w/ P/O	\$3,054.94
	Bond and Insurance	\$54.99
TOTAL	TOTAL PCO #006	\$3,109.92

Time Impact: **days**

NOTE :

Signature of Owner/Owner's Representative as noted authorizes the General Contractor to make the above listed changes including modifications to the Contract amount.

Print Name Robert E Boyer	Print Name <i>Robert N. Gustafson</i>
Signature 	Signature 
General Contractor	Owner/Owner's Representative
Date: 9/16/2014	Date: <i>10-2-14</i>

REF PCO'S # 687

Doug Roberson Plumbing, Inc.

P.O. Box 68
Standard, CA 95373

Change Order

DATE
9/19/2014

NAME / ADDRESS
Robert Boyer Construction 23059 Coffill Road Twain Harte, CA 95383

14875
792,50

			PROJECT
			Summerville High S...
DESCRIPTION	QTY	COST	TOTAL
Summerville High School Modernization Increment #1			0.00
Supply concrete boxes 1 24" x 36" with metal traffic			0.00
Supply 24" x 36" - 12" extension for water shut-off valves and PRV			0.00
Supply 2 boxes for patio area (1 for water quick disconnect; 1 for electrical)			0.00
Total:		1,254.00	1,254.00
Run 1" water line from inside bathrooms to outside patio area		592.00	592.00
Run new 3" water main and install 2" PRV from main line to new bathrooms, thread and cap off existing water line		1,693.00	1,693.00
			#6 800
			#6 592
		PCO# 6	\$ 1,395
		PCO# 7	2,144
TOTAL			\$3,539.00

SIGNATURE _____

Phone #	Fax #	E-mail	Web Site
209-532-9169	209-532-9174	robersonplumbing@yahoo.com	www.robersonplumbing.com