

SECOND AMENDMENT TO AGREEMENT FOR PRELIMINARY SERVICES  
FOR THE PHASE 2 MODERNIZATION OF SUMMERVILLE HIGH SCHOOL

This second amendment (the "Amendment") to the Agreement for Preliminary Services For the Phase 2 Modernization of Summerville High School ("Original Agreement") dated July 23, 2013 is made and entered into this 12<sup>th</sup> day of November, 2014 between the Summerville Union High School District ("District") and Robert E. Boyer Construction Inc. ("Contractor").

Whereas the Contractor is involved with providing preliminary consulting services to facilitate and manage the construction of the Phase 2 modernization of Summerville High School (the "Project").

Whereas the Project scope, as it relates to the Art Building, makes it necessary for the District and the Contractor to amend the terms of the Original Agreement.

This Amendment is being issued to reflect the addition of Article VII to the Original Agreement. All other articles and terms found in the Original Agreement, not otherwise in conflict, are unchanged and remain in full effect.

---

Article VII

Art Building Design  
Work

Contractor shall procure DSA required shop drawings for the Art Building associated with the Project ("Art Building Drawings") from the Meehleis Modular Buildings Inc. Art Building Drawings shall be incorporated into and are considered a part of the Plans and Specifications.

All services required by Contractor to comply with the scope of this Amendment shall be completed for an additional fee of \$33,927 ("Additional Fee") with no other additional mark-ups, costs, fees, charges, add-ons, or additional change orders.

This Additional Fee shall be payable after Art Building drawings are approved by DSA. Execution in Counterparts.

This Amendment may be executed in several counterparts, each of which shall be an original and all of which shall constitute but one and the same instrument.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the day and year first written above.

Summerville Union High School District

Dee W. Dupitt 11-3-14

Superintendent

Robert E. Boyer Construction, Inc.

By: [Signature]